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STATE OF CALIFORNIA
STATE WATER RESOURCES CONTRCL BOARD

In the Matter of Application 18337 and
24616

Order: WR 81-3
CITY OF SANTA CRUZ

Applicant
County: Santa Cruz

)
)
)
)
) Sources: Zayante Creek
)
DEPARTMENT OF FISH AND GAME, ET AL. )
)
)

Protestants

ORDER GRANTING EXTENSION OF :
TIME TO COMPLETE ENVIRONMENTAL IMPACT REPORT

BY THC BOARD:

The City of Santa Cruz having filed proposed completed Application
18337 (a State filing) and Application 24616 for permits to appropriate unappro-
priated water; the Department of Fish and Game (Department) having filed
protests against approval of such applications; the State Water Resources
Control Board (Board) having duly notified the applicant that preparation of an
Environmental Impact Report (EIR) pursuant to the California Environmental
Quality Act, is required before a hearing can be held; the City having requested an
extension of time to complete the EIR and now having requested another extension
of time to complete studies and fhe EIR; the Board, having considered all the
evidence relevant to said request, finds as follows:

1. On November 7, 1967, the City petitioned the Board for assignment
of State filing Application 18337 and filed proposed completed Application 18337
in support thereof. Application 24616 was filed on June 6, 1974 for additional
water necessary for the project. The applications are for permits to divert a
total of 24,500 acre-feet of water per annum by storage in the proposed
Tayante Reservoir for municipal purposes. Water released from the reservoir

will be pumped to the Graham Hil1l Water Treatment Plant for distribution to the




City of Santa Cruz. Resulting sewage will be treated in the Santa Cruz Water e
o Pollution Control Plant and then discharged into the Pacific Ocean. in accordance
with their Natfonal Pollutant Discharge Elimination System penmit.

2. The Department protested the applications and petitioned the
Board for extensions of time to complete studies required to propose specific
dismissal terms to the Cily. The City objected to the time extensions but
they were granted by the Board. The Department finally offered its terms to
the City on May 8, 1978. A copy was filed with the Board.

3. The City immediately started an analysis of the Department's
dismissal terms and the fishery study upon which the terms were based. On
October 5, 1978, the City informed the Board that it could not agree to the
inclusion of certain of the proposed terms in any permits issued but stated that
they would negotiate with the Department to resolve the differences.

4. On Marcﬁ 21, 1979 the City requested an extension of time to '
December 1980 to complete a final EIR and submitted a time schedule for the
various steps. The request pointed cut that previous delay was caused by the
Department in conducting its studies. On May 17, 1979 the Board adopted
Order WR 79-9, which allowed the City an extension of time to December 31, 1980.

5. The City has retained the services of an aquatic biologist to
perform an extensive study and investigation of background biotic condition of
Zayante Creek. The study has since been expanded to include an in-depth analysis
of Fishery requirements.

6. On July 11, 1980 the City requested another extension of time
to July 31, 1983 to complete the EIR. The City indicated that additional
time was needed to (1) conduct studies necessary for‘determining instream flow
requirements satisfactory to the Department of Fish and Game, (2) explore the

feasibility of involving other districts in participating in the project, and .
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(3) investigate alternative groundwater supply sources which could affect the
scheduling of the Zayante project. Studies by the City's consultants on the
fishery, sedimentation, and hydrology have been completed recently and
reports have been submitted to the Department. The Department is reviewing
the reports.

7. The City has been diligent in proceeding with the project.

It 1s concluded from the foregoing findings that further extension
of time to July 31, 1983 is justified.

NOW, THEREFORE, IT IS ORDERED THAT:

1. Time to submit a final Environmental Impact Report is extended
to July 31, 1983.
Dated: March 19, 1981

/s/ CARLA M. BARD
Caria M. Bard, Chairwoman

/s/ L. L. MITCHELL
L. L. Mitchell, Vice-Chailrman

/s/ JILL B. DUNLAP
Ji1T B. Dunlap, Member

/s/ F. K. ALJIBURY
F. K. Aljibury, Member
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